

## **Agenda Item Details**

Meeting	Jan 15, 2020 - Regular Meetings of the Governing Board
Category	6. BUSINESS INFORMATION/ACTION ITEMS
Subject	C. 7:05 P.M. Measure Z Construction Update
Access	Public
Type	Information

## **Public Content**

### **INFORMATION**

#### **Presented by Facilities and Bond Director Adam Lint**

#### **Measure Z Bond Project(s) Update:**

The design schedule for the new classroom buildings and courtyard renovations is still on schedule with design development wrapping up in the next few weeks. The construction documents phase will be completed in May for full plan submission to the Division of State Architects (DSA).

The Measure Z Design Committee is continuing to meet to further refine plant selection, garden design, as well as building finishes. The committee will be meeting on Monday, January 13th with the focus on garden design and usage and again in early February to discuss building finishes.

Sugimura Finney is continuing the design for the restroom modernization and temporary classroom project at Corte Madera. The restroom modernization project is tentatively scheduled to begin this summer and be completed by December 2020.

#### **Geotechnical & Seismic Investigation Update:**

Cleary Consultants has completed the seismic investigation report and submitted it to the California Geological Survey (CGS) over the holiday break. Cleary Consultants will continue to work with CGS in an effort to expedite the reviewing process in any way possible. Additionally, the soils conditions found at both Corte Madera and Ormondale present challenges that will be mitigated by designing a stronger foundation.

All areas of the trench have been completely patched back and the asphalt play area has been re-stripped at Corte Madera.

#### **Facilities Update:**

The turf blankets laid out on the field at Corte Madera over Thanksgiving break have been removed and the turf showed excellent growth over the past month. The seed applied to the bare areas has established and is continuing to fill in. The existing turf was able to flourish and reduce uneven areas of the grass. These turf blankets will be placed in other specific areas of the field to maximize turf growth during the winter and spring months while allowing use of the fields by the students and Physical Education Department.

The District is working with the Woodside Fire Protection District (WFPD) to continue expanding the defensible space surrounding the two school sites. WFPD will be removing dense brush at Ormondale School around the playfield and along the creek. This brush clearing effort is called "Fuel Mitigation" and helps reduce the spread of wildfire.

## **Administrative Content**