

# MEASURE Z BOND UPDATES & OVERVIEW

Updated May 6, 2020

---

<b>May 6, 2020</b>	Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond projects and facilities related items. This update includes a design update on the Restroom Renovation Project at Corte Madera.
<b>April 15,2020</b>	Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond projects and facilities related items.
<b>April 15, 2020</b>	Brent McClure with CAW Architects presented to the Board an update on the Finale Designs of the two new classroom building projects at each site. This presentation conveyed the steps and collaboration efforts of many meetings with site staff, parents and community members. The presentation shared the final floor plans, site plans, renderings, color palettes and building finishes.
<b>March 11, 2020</b>	Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond projects and facilities related items.
<b>March 11, 2020</b>	Gary Hanning, the Citizens Bond Oversight Committee (CBOC) Chair presented the annual report for the 18-19 fiscal year.
<b>February 5, 2020</b>	Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond projects and facilities related items.
<b>February 5, 2020</b>	Third Citizens Bond Oversight Committee Meeting for Measure Z. Meeting items can be found at <a href="https://go.boarddocs.com/ca/portola/Board.nsf/Public">https://go.boarddocs.com/ca/portola/Board.nsf/Public</a> .
<b>February 3, 2020</b>	Fourth and final meeting with the Measure Z Bond Design Committee to review building interior and exterior color schemes, finishes and classroom layouts.
<b>January 29, 2020</b>	Design team and District staff met with school Principals to review interior and exterior color schemes, finishes and classroom layouts.
<b>January 15, 2020</b>	Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond projects and facilities related items.

## MEASURE Z BOND UPDATES & OVERVIEW

---

- January 13, 2020** Third meeting with the Measure Z Bond Design Committee to wrap up the discussion of plant selections for all landscaped areas and courtyards at both school sites along with working garden layouts.
- December 18, 2019** Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond projects, seismic trenching investigation at Corte Madera and other Bond and facilities related items.
- December 2, 2019** Second meeting with the Measure Z Bond Design Committee to discuss the working garden design layout at Ormondale and Corte Madera.
- November 20, 2019** Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond project design updates, seismic trenching investigation at Corte Madera and other Bond and facilities related items.
- November 18, 2019** First meeting with the Measure Z Bond Design Committee to discuss plant selections for all landscaped areas and courtyards at both school sites. (The existing Principals Construction Progress Committees have been compiled into one new committee for both sites called the Measure Z Bond Design Committee. The members are comprised of parents, staff and CAW design team.)
- November 14, 2019** The District and CAW Design Team conducted faculty workshops with multiple teachers and site staff to refine building and classroom plans.
- November 7, 2019** The District held the first open house event to showcase the new classroom buildings and courtyard renovations for Ormondale and Corte Madera in Room 102 at Corte Madera. About 10-15 community members, staff and parents showed up to view the new designs and ask questions about the upcoming projects.
- November 5, 2019** The District held the first open house event to showcase the new classroom buildings and courtyard renovations for Ormondale and Corte Madera in the Library at Ormondale. About 40-50 community members, staff, parents and a

## MEASURE Z BOND UPDATES & OVERVIEW

---

journalist from the Almanac showed up to view the new designs and ask questions about the upcoming projects.

- October 23, 2019** Adam Lint, the Director of Bond & Facilities presented a verbal update to the board on the bond project design updates, seismic trenching investigation at Corte Madera and other Bond and facilities related items. The update also included information regarding the open house events to showcase the schematic designs of the new classroom buildings at Corte Madera and Ormondale.
- October 2, 2019** Brent McClure with Cody Anderson Wasney Architects presented to the Board an update on the Schematic Designs of the two new classroom building projects at each site. This presentation conveyed the steps and collaboration efforts from the multiple meetings with site staff, parents and community members. It showed the culmination of all these efforts taking the intent of the master plan to the conceptual design to the final schematic design of the new buildings.
- September 30, 2019-  
October 3, 2019** District Staff and Brent McClure from Cody Anderson Wasney Architects met with multiple parent groups to share the Schematic Designs of the new classroom buildings at Ormondale and Corte Madera.
- September 11, 2019** Adam Lint, the Director of Bond & Facilities presented an update to the board of all the completed projects over the summer with before and after photos of the projects. This presentation also included an indepth look at the Seismic Trench project at Corte Madera.
- September 11, 2019** The Board approved Amanda Smoot to become a new Citizen's Bond Oversight Committee Member to replace Anne Fazioli-Khiari. Anne has been elected to the Governing Board effective December 11, 2019 and will no longer be able to serve on the Citizen's Bond Oversight Committee after this date.
- September 10, 2019** Met with Principals Construction Progress Committee at Ormondale School. Brent presented the schematic designs that CAW had been working on over the

## MEASURE Z BOND UPDATES & OVERVIEW

---

summer. These schematic designs are the result of the many meetings and input from the Principals Construction Progress Committee members.

**September 10, 2019** Met with Principals Construction Progress Committee at Corte Madera School. Brent presented the schematic designs that CAW had been working on over the summer. These schematic designs are the result of the many meetings and input from the Principals Construction Progress Committee members.

**August 14, 2019** Adam Lint, the Director of Bond and Facilities gave a presentation update of the projects completed over the summer along with an update on the status of the upcoming seismic trench project at Corte Madera.

**June 26, 2019** Adam Lint, the Director of Bond and Facilities for the District gave presentation to the Board about the upcoming construction projects scheduled to take place over the summer.

**June 26, 2019** Adam Lint, the Director of Bond and Facilities for the District updated the Board about the projects under construction and scheduled for later in the summer.

**June 5, 2019** Brent McClure with Cody Anderson Wasney Architects presented to the Board an update on the conceptual design of the two signature projects at each site. This presentation conveyed the steps and collaboration efforts from the multiple meetings with site staff, parents and community members. It showed the culmination of all these efforts taking the intent of the master plan to the conceptual design of the new buildings.

**May 15, 2019** Adam Lint, the Director of Bond and Facilities for the District gave a presentation to the Board about the upcoming construction projects scheduled to take place over the summer.

**May 15, 2019** Rick Kramer with RGM & Associates, the Construction Manager gave a presentation to the Board about the proposed project delivery methods and their address any questions regarding their construction management contract.

## MEASURE Z BOND UPDATES & OVERVIEW

---

- May 7, 2019** Third Principals Construction Progress Committee Meeting at Ormondale School. The committee reviewed the site tours and discussed aspects that stood out during the visits. The majority of this meeting was focused on the outside and courtyard spaces. The meeting was attended by the project Landscape Architect, who guided the conversation.
- May 7, 2019** Third Principals Construction Progress Committee Meeting at Corte Madera School. The committee reviewed the site tours and discussed aspects that stood out during the visits. The majority of this meeting was focused on the outside and courtyard spaces. The meeting was attended by the project Landscape Architect, who guided the conversation.
- April 26, 2019** The two Principals Construction Progress Committees visited three neighboring school sites to see the various 21st century learning spaces that have been constructed within the last few years. The sites visited were Woodside Elementary, La Entrada Middle School and Laurel School - Upper Campus. The committee members were able to talk to the teachers that use the spaces to get first hand knowledge of what worked, what did not work and what they would change about the spaces.
- April 23, 2019** Second Principals Construction Progress Committee Meeting at Corte Madera School. The committee was shown design concepts based on the prior meetings discussion of building program and use. The concepts that were shown were all different and prompted in depth discussions on the uses of space and room adjacencies. These designs also showed options for a smaller two story building with a secondary single story to round out the 4th/5th grade side of the campus.
- April 16, 2019** Second Construction Committee Meeting at Ormondale School. The committee was shown design concepts based on the prior meetings discussion of building program and use. The concepts that were shown were all different and prompted in depth discussions on the uses of space and room adjacencies.
- March 28, 2019** Conduct first Construction Committee Meeting at Corte Madera School. Committee is compiled of parents, teachers, School Principal, Brent McClure or

## MEASURE Z BOND UPDATES & OVERVIEW

---

- CAW and Adam Lint. During this meeting we investigated the buildings program as and how this works with the rest of the school.
- March 27, 2019** Final Architectural Services Agreement with Cody Anderson Wasney (CAW) for the design of the CMS two Story Classroom Building & Courtyard Renovations and ORM Classroom Building & Courtyard Renovations to be approved by the Board. Cleary Consultants to be approved by the Board to conduct Geotechnical and Geological Hazard Investigations at CMS and ORM.
- March 27, 2019** Conduct first Construction Committee Meeting at Ormondale School. Committee is compiled of parents, teachers, School Principal, Brent McClure or CAW and Adam Lint. During this meeting we investigated the buildings program as and how this works with the rest of the school.
- March 7, 2019** Conducted interviews for Citizen Bond Oversight Committee.
- March 6, 2019** Board approved Carroll Engineering to perform and supply topographic surveys, record boundary surveys and underground utility surveying. Board approved the contract with Orbach Huff Suarez + Henderson, LLP for various construction legal services.
- March 21, 2019** Negotiate Architectural Services Agreement with Cody Anderson Wasney Architects for the CMS two Story Classroom Building & Courtyard Renovations and ORM Classroom Building & Courtyard Renovations Projects.
- February 6, 2019** Board of Trustees approved pool of Architects. Board approved "Timeline B" (sell \$10 Million of the MZB immediately and the remaining \$39.5 Million in Q1 of 2020). Board Adopted Resolution #03-2019 Authorizing issuance of Election of 2018 General Obligation Bonds, Series 2019A. Board approved Independent Auditor Firm for District's Financial Statement and the Bond Performance Audit for Fiscal Year 2018-2019.
- January 16, 2019** Board of Trustees approved Adam Lint to be the Director of Bond Projects and Facilities.
- January 8, 2019** Panel participants screened all RFQ responses for Architectural Services and Four (4) Architectural Firms were interviewed. A pool of two (2) firms was

## MEASURE Z BOND UPDATES & OVERVIEW

---

- selected. Cody Anderson Wasney Architects (CAW) and Sugimura Finney / DLR Group were selected.
- December 12, 2018** Eight (8) complete Architectural Services RFQ responses were received.
- December 12, 2018** Panel participants screened all applications for the Director of Facilities & Bond position and chose three (3) candidates to be interviewed. Adam Lint was selected.
- December 10, 2018** Panel participants screened all Program / Construction Management Firms. Five (5) firms were interviewed and RGM/Kramer Development was selected.
- December 4 , 2018** District received nine (9) applications for the Director of Facilities and Bond position and received eight (8) RFQ responses from Program / Construction Management Firms.
- November 19, 2018** Conducted Mandatory pre-submittal conference and site visit for potential Architects. 17 firms were present.
- November 8, 2018** Advertised a Request for Qualifications (RFQ) for Architectural Services.
- November 7, 2018** Advertised a Request for Qualifications (RFQ) for In-House Bond and Facilities Director as well as Program / Construction Management Firms.
- November 6, 2018** Election Day. Measure Z Bond Passed with 62.3% Approval.