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May 6, 2020 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond projects and facilities related items. This update includes a 

design update on the Restroom Renovation Project at Corte Madera. 

 

April 15,2020 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond projects and facilities related items.  

 

April 15, 2020 Brent McClure with CAW Architects presented to the Board an update on the 

Finale Designs of the two new classroom building projects at each site. This 

presentation conveyed the steps and collaboration efforts of many meetings 

with site staff, parents and community members. The presentation shared the 

final floor plans, site plans, renderings, color palettes and building finishes. 

 

March 11, 2020 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond projects and facilities related items.  

 

March 11, 2020 Gary Hanning, the Citizens Bond Oversight Committee (CBOC) Chair presented 

the annual report for the 18-19 fiscal year. 

 

February 5, 2020 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond projects and facilities related items.  

 

February 5, 2020 Third Citizens Bond Oversight Committee Meeting for Measure Z. Meeting items 

can be found at https://go.boarddocs.com/ca/portola/Board.nsf/Public. 

 

February 3, 2020 Fourth and final meeting with the Measure Z Bond Design Committee to review 

building interior and exterior color schemes, finishes and classroom layouts. 

 

January 29, 2020 Design team and District staff met with school Principals to review interior 

and exterior color schemes, finishes and classroom layouts. 

 

January 15, 2020 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond projects and facilities related items.  

 

 

https://go.boarddocs.com/ca/portola/Board.nsf/Public
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January 13, 2020 Third meeting with the Measure Z Bond Design Committee to wrap up the 

discussion of plant selections for all landscaped areas and courtyards at both 

school sites along with working garden layouts. 

 

December 18, 2019 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond projects, seismic trenching investigation at Corte Madera 

and other Bond and facilities related items.  

 

December 2, 2019 Second meeting with the Measure Z Bond Design Committee to discuss the 

working garden design layout at Ormondale and Corte Madera.  

 

November 20, 2019 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond project design updates, seismic trenching investigation at 

Corte Madera and other Bond and facilities related items.  

 

November 18, 2019 First meeting with the Measure Z Bond Design Committee to discuss plant 

selections for all landscaped areas and courtyards at both school sites. (The 

existing Principals Construction Progress Committees have been compiled into 

one new committee for both sites called the Measure Z Bond Design 

Committee. The members are comprised of parents, staff and CAW design 

team.)   

 

November 14, 2019 The District and CAW Design Team conducted faculty workshops with multiple 

teachers and site staff to refine building and classroom plans.  

 

November 7, 2019 The District held the first open house event to showcase the new classroom 

buildings and courtyard renovations for Ormondale and Corte Madera in Room 

102 at Corte Madera. About 10-15 community members, staff and parents 

showed up to view the new designs and ask questions about the upcoming 

projects. 

 

November 5, 2019 The District held the first open house event to showcase the new classroom 

buildings and courtyard renovations for Ormondale and Corte Madera in the 

Library at Ormondale. About 40-50 community members, staff, parents and a 
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journalist from the Almanac showed up to view the new designs and ask 

questions about the upcoming projects. 

 

October 23, 2019 Adam Lint, the Director of Bond & Facilities presented a verbal update to the 

board on the bond project design updates, seismic trenching investigation at 

Corte Madera and other Bond and facilities related items. The update also 

included information regarding the open house events to showcase the 

schematic designs of the new classroom buildings at Corte Madera and 

Ormondale. 

 

October 2, 2019 Brent McClure with Cody Anderson Wasney Architects presented to the Board 

an update on the Schematic Designs of the two new classroom building projects                         

at each site. This presentation conveyed the steps and collaboration efforts 

from the multiple meetings with site staff, parents and community members. It                       

showed the culmination of all these efforts taking the intent of the master plan                           

to the conceptual design to the final schematic design of the new buildings. 

 

September 30, 2019- 

October 3, 2019 District Staff and Brent McClure from Cody Anderson Wasney Architects met 

with multiple parent groups to share the Schematic Designs of the new 

classroom buildings at Ormondale and Corte Madera. 

September 11, 2019 Adam Lint, the Director of Bond & Facilities presented an update to the board 

of all the completed projects over the summer with before and after photos of 

the projects. This presentation  also included an indepth look at the Seismic 

Trench project at Corte Madera. 

September 11, 2019 The Board approved Amanda Smoot to become a new Citizen’s Bond Oversight 

Committee Member to replace Anne Fazioli-Khiari. Anne has been elected to 

the Governing Board effective December 11, 2019 and will no longer be able to 

serve on the Citizen’s Bond Oversight Committee after this date. 

September 10, 2019 Met with Principals Construction Progress Committee at Ormondale School. 

Brent presented the schematic designs that CAW had been working on over the 



MEASURE Z BOND 
UPDATES & OVERVIEW 

 
 

summer. These schematic designs are the result of the many meetings and 

input from the Principals Construction Progress Committee members. 

September 10, 2019 Met with Principals Construction Progress Committee at Corte Madera School. 

Brent presented the schematic designs that CAW had been working on over the 

summer. These schematic designs are the result of the many meetings and 

input from the Principals Construction Progress Committee members. 

August 14, 2019 Adam Lint, the Director of Bond and Facilities gave a presentation update of 

the projects completed over the summer along with an update on the status 

of the upcoming seismic trench project at Corte Madera. 

June 26, 2019 Adam Lint, the Director of Bond and Facilities for the District gave presentation                         

to the Board about the upcoming construction projects scheduled to take place                       

over the summer. 

June 26, 2019 Adam Lint, the Director of Bond and Facilities for the District updated the 

Board about the projects under construction and scheduled for later in the 

summer. 

June 5, 2019 Brent McClure with Cody Anderson Wasney Architects presented to the Board 

an update on the conceptual design of the two signature projects at each site. 

This presentation conveyed the steps and collaboration efforts from the 

multiple meetings with site staff, parents and community members. It showed 

the culmination of all these efforts taking the intent of the master plan to the 

conceptual design of the new buildings. 

May 15, 2019 Adam Lint, the Director of Bond and Facilities for the District gave a 

presentation to the Board about the upcoming construction projects scheduled 

to take place over the summer. 

May 15, 2019 Rick Kramer with RGM & Associates, the Construction Manager gave a 

presentation to the Board about the proposed project delivery methods and 

their address any questions regarding their construction management contract. 
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May 7, 2019 Third Principals Construction Progress Committee Meeting at Ormondale               

School.  The committee reviewed the site tours and discussed aspects that stood out 

during the visits. The majority of this meeting was focused on the outside and 

courtyard spaces. The meeting was attended by the project Landscape 

Architect, who guided the conversation. 

May 7, 2019 Third Principals Construction Progress Committee Meeting at Corte Madera 

School. The committee reviewed the site tours and discussed aspects that 

stood out during the visits. The majority of this meeting was focused on the 

outside and courtyard spaces. The meeting was attended by the project 

Landscape Architect, who guided the conversation. 

April 26, 2019 The two Principals Construction Progress Committees visited three neighboring 

school sites to see the various 21st century learning spaces that have been 

constructed within the last few years. The sites visited were Woodside 

Elementary, La Entrada Middle School and Laurel School - Upper Campus. The 

committee members were able to talk to the teachers that use the spaces to 

get first hand knowledge of what worked, what did not work and what they 

would change about the spaces. 

April 23, 2019 Second Principals Construction Progress Committee Meeting at Corte Madera 

School. The committee was shown design concepts based on the prior meetings                       

discussion of building program and use. The concepts that were shown were all 

different and prompted in depth discussions on the uses of space and room 

adjacencies. These designs also showed options for a smaller two story building                       

with a secondary single story to round out the 4th/5th grade side of the 

campus. 

April 16, 2019 Second Construction Committee Meeting at Ormondale School. The committee 

was shown design concepts based on the prior meetings discussion of building 

program and use. The concepts that were shown were all different and 

prompted in depth discussions on the uses of space and room adjacencies. 

March 28, 2019 Conduct first Construction Committee Meeting at Corte Madera School. 

Committee is compiled of parents, teachers, School Principal, Brent McClure or                     
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CAW and Adam Lint. During this meeting we investigated the buildings program                       

as and how this works with the rest of the school. 

March 27, 2019  Final Architectural Services Agreement with Cody Anderson Wasney (CAW) for 

the design of the CMS two Story Classroom Building & Courtyard Renovations 

and ORM Classroom Building & Courtyard Renovations to be approved by the 

Board. Cleary Consultants to be approved by the Board to conduct 

Geotechnical and Geological Hazard Investigations at CMS and ORM. 

March 27, 2019 Conduct first Construction Committee Meeting at Ormondale School. 

Committee is compiled of parents, teachers, School Principal, Brent McClure or                     

CAW and Adam Lint. During this meeting we investigated the buildings program                       

as and how this works with the rest of the school. 

March 7, 2019 Conducted interviews for Citizen Bond Oversight Committee. 

March 6, 2019  Board approved Carroll Engineering to perform and supply topographic surveys, 

record boundary surveys and underground utility surveying. Board approved the  contract with   

Orbach Huff Suarez + Henderson, LLP for various construction  legal services. 

March 21, 2019 Negotiate Architectural Services Agreement with Cody Anderson Wasney 

Architects for the CMS two Story Classroom Building & Courtyard Renovations 

and ORM Classroom Building & Courtyard Renovations Projects. 

February 6, 2019 Board of Trustees approved pool of Architects. Board approved “Timeline B” 

(sell $10 Million of the MZB immediately and the remaining $39.5 Million in Q1 

of 2020). Board Adopted Resolution #03-2019 Authorizing issuance of Election 

of 2018 General Obligation Bonds, Series 2019A. Board approved Independent 

Auditor Firm for District’s Financial Statement and the Bond Performance Audit                     

for Fiscal Year 2018-2019. 

January 16, 2019 Board of Trustees approved Adam Lint to be the Director of Bond Projects and 

Facilities. 

January 8, 2019 Panel participants screened all RFQ responses for Architectural Services and 

Four (4) Architectural Firms were interviewed. A pool of two (2) firms was 
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selected. Cody Anderson Wasney Architects (CAW) and Sugimura Finney / DLR 

Group were selected. 

December 12, 2018 Eight (8) complete Architectural Services RFQ responses were received. 

December 12, 2018 Panel participants screened all applications for the Director of Facilities & Bond                       

position and chose three (3) candidates to be interviewed. Adam Lint was 

selected. 

December 10, 2018 Panel participants screened all Program / Construction Management Firms. Five                   

(5) firms were interviewed and RGM/Kramer Development was selected. 

December 4 , 2018 District received nine (9) applications for the Director of Facilities and Bond 

position and received eight (8) RFQ responses from Program / Construction 

Management Firms. 

November 19, 2018 Conducted Mandatory pre-submittal conference and site visit for potential 

Architects. 17 firms were present. 

November 8, 2018 Advertised a Request for Qualifications (RFQ) for Architectural Services. 

November 7, 2018 Advertised a Request for Qualifications (RFQ) for In-House Bond and Facilities 

Director as well as Program / Construction Management Firms. 

November 6, 2018 Election Day. Measure Z Bond Passed with 62.3% Approval. 


